7884803/2023/PROG-II-PRR01

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Dept., - PRED – Andhra Pradesh Rural Roads Project (APRRP) with the financial assistance of (AIIB) – Vizianagaram District – Package No.7/APRRP /PRED/VZM/Road/003 consisting of 59 Road works in Gajapathinagaram, Nellimarla, Vizianagaram and S.Kota Constituencies in Vizianagaram district, Est. Cost Rs.6564.75 lakhs – Revised Administrative Sanction for Rs.6564.75 lakhs – - No extra financial implication - Accorded - Orders – Issued.

PANCHAYATRAJ AND RURAL DEVELOPMENT (Progs.I) DEPARTMENT

G.O.Rt.No:-530.

Dated:07.09.2023
Read the following:-

1. G.O.Rt.No.59, dated 28.05.2018 of PR & RD (Progs.II) Department.
2. From Project Director & CE,, PR, Vijayawada Lr.No. AEE/ DEE/ APRRP/Pkg.7/VZM/RAS/ 2023, dated 8.8.2023.

&&&

ORDER:-

In the G.O. 1st read above, administrative sanction orders has been accorded for an amount of Rs.3575,93,93,000/- (Rupees Three thousand Five Hundred Seventy Five Crores Ninety Three Lakhs and Ninety Three Thousand only) in respect of 2440 total works i.e., 2428 road works and (12) Bridge works with a total length of 4825.66 KM for "Providing Connectivity to Unconnected Habitations of 250+ population .

2. In the reference 2nd read above, the Project Director & CE, PR, Vijayawada has submitted that the proposal of the work wise comprehensive Revised Administrative Sanction for the Package No.7/APRRP/PRED/VZM/Road/003 consisting of 59 Road works in Gajapathinagaram, Nellimarla, Vizianagaram and S.Kota Constituencies in Vizianagaram district, within the Original Administrative Sanction amount which is necessitated due to mandatory provisions such as price adjustment, Tender Percentage, Change in sand cost and seigniorage charges due to change in Government Policies and also work deviations in certain works as per site conditions. He has submitted the following for according revised administrative sanction.

1. The Package consists of 59 Road works in Gajapathinagram, Nellimarla, Vizianagaram & S. Kota Constituencies in Vizianagaram district with an estimate cost of Rs.6564.75 lakhs.

2. The package was entrusted to Sri A.Kasi Visweswara Rao, Vizakhapatnam @9.63% excess over the estimated rates based on the tenders invited through eprocurment.gov.in

3. The RAS now proposed is necessitated due to mandatory provisions (Such as price adjustment (around 4%), Tender percentage (9.63%) and change in sand cost and seignorage charges (1.5%) due to change in Government policies and minor deviations in the works as per site requirements.

4. Now the SE, PR, Vizianagaram has furnished comprehensive list of works under the package which require Revised Administrative sanction with in package. While he has enclosing the work wise details along with reasons for revision of amount as Annexure-I.

P.T.O..

7884803/2023/PROG-II-PRR01

3. In view of the above, he has submitted that there is no additional financial implication and the package cost is within the Original Administrative Sanction amount and the work wise list is appended as Annexure-I. He has requested to accord Revised administrative sanction as per the **annexure.**

4. Government, after Careful examination of the matter hereby accord revised administrative sanction as per the annexure in the Package No.7/APRRP /PRED/VZM/Road/003 Consisting of 59 road works in Gajapathinagaram, Nellimarla, Vizianagaram and S.Kota Constituencies in Vizianagaram district as there is a requirement to accord Revised Administrative Sanction in the **Annexure -I appended** to this order against the available sanction of Rs.6564.75 lakhs, the Revised Administrative sanction now proposed require an amount of Rs.6564.75 lakhs and there is no additional financial implication and the package cost is within the Original Administrative Sanction amount due to revision of estimate cost of Rs.6564.75 lakhs as proposed by the Project Director & CE, PR, Vijayawada

5. The Project Director & Chief Engineer, Panchayat Raj, Vijayawada shall take further necessary action accordingly in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAJSEKHAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Project Director & Chief Encineer
Panchayat Raj, Vijayawada,
The Superintending Engineer,
Panchayat Raj, Vizianagaram district
Copy to:
PS. to Deputy C.M (PR&RD)
P.S. to Special Chief Sec y., to Govt., PR&RD Dept.
SC/SF.

//FORWARDED BY ORDER//

B. Pushpa Vani

SECTION OFFICER